

**DETAILS OF CONTRACTOR OF THE CONTRACTOR'S WHO HAVE NOT COMPLETED THE WORK OF
THE PACKAGES AWARDED ON OR BEFORE 31.12.2011**

S. No.	Name of District	Name of PIU	Name of Contractor	Package No	PAC (in laks)	Date of work order
1	2	3	4	5	6	7
1	Alirajpur	Alirajpur	M/s Sanjay Kumar Gupta, Alirajpur	1993	172.97	05.03.2010
2	Alirajpur	Alirajpur	Sanjay Kumar Shah, Alirajpur	1938	266.89	22.01.2010
3	Alirajpur	Alirajpur	Aena Enterprises, Indore	1936(A)	398.51	17.09.2010
4	Balaghat	Balaghat -2	J.P. Infrastruture	MP0199	450.53	25.01.2010
5	Balaghat	Balaghat -2	Ms N.N. Pugaliya	MP0200	467.40	27.01.2010
6	Balaghat	Balaghat -2	Ms N.N. Pugaliya	MP0202	615.55	27.01.2010
7	Balaghat	Balaghat -2	Ms Gayatri Const. Com Balaghat	MP0205	500.62	27.01.2010
8	Barwani	Sendhwa	M/s S.N. Pandey Construction Pvt. Ltd. Sivan Patna Bihar	MP 02-29	1384.77	2/11/2009
9	Barwani	Sendhwa	M/s S.N. Pandey Construction Pvt. Ltd. Sivan Patna Bihar	MP 02-47	503.30	7/1/2009
10	Barwani	Sendhwa	M/s Raj Construction Company Panna (MP)	MP 02-72	139.93	10/13/2008
11	Barwani	Sendhwa	M/s Advantage Equi Fund Pvt. Ltd Sendhwa	MP 02-28	919.94	10/13/2008
12	Chhatarpur	Chhatarpur	M/s Agrawal Cons. Co.	MP 0674	168.59	26-02-2010
13	Chhindwara	Chhindwara-3	Jodha Sing Atwal	0772	809.19	1/11/2010
14	Chhindwara	Chhindwara-3	Jodha Sing Atwal	0773	179.81	08.01.2011
15	Chhindwara	Chhindwara-4	M/s. Jain Stone Creser Banapura Dist. Hoshangabad (M.P.)	MP 07150	390.44	14/10/2010
16	Gwalior	Gwalior	M/s C.B. Singh Gour Shivpuri (M.P.)	MP-1411	580.49	21-Apr-08
17	Gwalior	Gwalior	M/s C.B. Singh Gour Shivpuri (M.P.)	MP-1421	321.05	21-Apr-08
18	Gwalior	Gwalior	M/s Raj Kumar Singh Chouhan Kamal Singh Ka Bagh Sinda Ki Chawani Gwalior	MP-1424	258.95	2-Jun-08
19	Gwalior	Gwalior	M/s Shiva Construction Company, Gwalior	MP 1452	321.57	12-Mar-10
20	Morena	Morena	M/s Shiva Construction Co.	MP 2566	248.13	13.04.2010
21	Narsinghpur	Narsinghpur-1	Manoj Jain, Gotegaon	MP 2662	106.93	10/26/2010
22	Rewa	Rewa-1	M/S Vandan Construction Company	MP-3229	304.21	14.07.2008
23	Rewa	Rewa-1	M/S Vandan Construction Company	MP-3267	332.62	13.12.2008
24	Rewa	Rewa-1	S.S. & Company	MP-3233	531.65	06.08.2008
25	Rewa	Mauganj	M/s Ajeet singh Surendra singh	MP-3239	183.42	15.11.2007
26	Rewa	Mauganj	M/s Budhiman singh	MP-3250	39.14	11.03.2008
27	Rewa	Mauganj	M/s S.S. & Company	MP-3281	78.65	03.04.2008
28	Sagar	PIU-2	Madhuraj Purohit, Sagar	MP-3374	615.97	11-Oct-10
29	Sheopur	Sheopur	M/s Tulsi Narayan Garg, Sheopur (M.P.)	MP3712	378.33	06.10.08
30	Sheopur	Sheopur	M/s Tulsi Narayan Garg, Sheopur (M.P.)	MP3714	321.19	06.10.08
31	Sheopur	Sheopur	M/s Tulsi Narayan Garg, Sheopur (M.P.)	MP3717	995.34	08.10.08

S. No.	Name of District	Name of PIU	Name of Contractor	Package No	PAC (in laks)	Date of work order
1	2	3	4	5	6	7
32	Sheopur	Sheopur	M/s Om Prakash Agrawal, Jaipur (Raj)	MP3758	486.00	14.12.11
33	Sidhi	Sidhi-1	Tirth Raj Singh	MP-41146	220.41	9/11/2008